COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2018

ESTI MATE SUMVARY 13:33:54
CONTI D: C20809 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 20809- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 178.0 DAYS TIME ALLOW 12/15/201 FI XED COVPLETI ON DAl
RAMP BPM | - 25 AND ROCKRI MVON P PERCENT TIME:  61.38 ORI G TIME ALLOW 12/ 15/201 FI XED COVPLETI ON DAT
PRQJECT NO. BR0252- 444
RAMP BPM | - 25 AND ROCKRI MVON P
NAME OF ROAD: 0201
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 08/ 25/ 2018 DATE TIME STARTED 03/01/2018
166 EAST 14000 SOUTH, STE 200 DATE LET 01/ 25/ 2018 DATE WORK BEGAN  03/12/2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/06/2018 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 8,934, 428.78 PARTI Cl PATI NG $  3,556,526.58 $ 482, 503. 28
AWARD PRQJECT AMI:  $ 8,269, 006. 74 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 39.81% TOTAL EARNI NGS 3,556, 526. 58 482, 503. 28
FUNDS AVAI LABLE: $ 5,377,902.20 STOCKPI LED MATERI ALS 24,901. 97 16, 800. 00
GROSS EARNI NGS 3,581, 428. 55 499, 303. 28
TOTAL CLAI M5 $ 0.00 RETAI NAGE -93,713. 90 -14, 475. 10
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,487, 714. 65 484, 828. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,487, 714. 65 484,828.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 484, 828. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20809-BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0. 750
LS 0. 000 0. 00
80, 000. 00000 0. 750 60, 000. 00
0010 202-00026 Renoval of Slope and Ditch Paving 1, 190. 000 0. 000
SY 0. 000 0. 00
16. 20000 0. 000 0. 00
0015 202-00201 Renoval of Curb 376. 000 0. 000
LF 0. 000 0. 00
8. 53000 0. 000 0. 00
0020 202-00202 Renoval of CGutter 16. 000 0. 000
LF 0. 000 0. 00
23.83000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Gutter 1, 544. 000 0. 000
LF 0. 000 0. 00
2.59000 0. 000 0. 00
0030 202-00210 *Renopval of Concrete Pavenent 1, 000. 000 205. 000
SY 233. 000 8, 751. 48
37.56000 438. 000 16, 451. 28
0035 202-00215 *Renoval of Concrete Pavenent (Pl aning) 3,914. 000 623. 000
SY 1,725.000 31, 360. 50
18. 18000 2,348. 000 42, 686. 64
0040 202-00220 Renoval of Asphalt Mat 59. 000 0. 000
SY 0. 000 0. 00
30. 17000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 18, 415. 000 9, 073. 000
SF 199. 000 163. 18
0. 82000 9, 272. 000 7,603. 04
0050 202-00700 *Rermoval of Light Standard 15. 000 13. 000
EACH 0. 000 0. 00
347.72000 13. 000 4,520. 36
0055 202-00705 *Renoval of Light Standard Foundation 13. 000 13. 000
EACH 0. 000 0. 00

1, 274. 95000 13. 000 16, 574. 35



CONTI D

CAT NO0200

0060

0062

0065

0070

0075

0080

0085

0090

0095

0100

0105

202-01130

202-01170

202- 01300

202- 04002

203- 00010

203- 01100

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

ROADWAY

C20809
20809-BI D
BR0252- 444

| TEM

DESCRI PTI ON

Renoval of Guardrail Type 3
Rem Gdrail Ty 7
Renoval of End Anchorage

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 630. 000
LF
5. 99000
120. 000
LF
63. 69000
8. 000
EACH
417. 15000
40. 000
EACH
3, 208. 89000
8, 570. 000
cy
16. 21000
40. 000
HOUR
87. 57000
20. 000
HOUR
189. 55000
20. 000
HOUR
83. 24000
20. 000
HOUR
299. 83000
20. 000
HOUR
104. 43000
10. 000
HOUR

299. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7,274.000
. 000

7,586. 000

0. 000
120. 000
120. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

8, 191. 500
0. 000

8,191. 500

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 08/ 30/ 2018

1,868

7,642

166.

88

80

.00

.00

.00

.00

.00

.00

.00

.00

13:33: 54

AMOUNT

45, 440

7,642

2,085

132,784

788.

166.

14

80

75

.00

22

13

.00

48

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0110 203-01622

0115

203- 02330

0116

900- 00004

0120

208- 00002

0125

208- 00020

0130

208- 00035

0133

208- 00041

0135

208- 00045

0140

208- 00070

0145

208- 00103

0150 208-00105

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

*Sweepi ng (Wth Pickup Broom

Laborer

Added |tem (Cubic Yard)/

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Aggregat e Bag

Rock Check Dam

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
41. 500
HOUR
147. 13000
40. 000
HOUR
30. 85000
356. 000
cy
21. 00000
665. 000
LF
3. 51000
300. 000
LF
1. 31000
1, 340. 000
LF
4. 16000
2.000
EACH
828. 00000
3. 000
EACH
1, 760. 68000
2.000
EACH
5, 288. 13000
148. 000
HOUR
47.77000
39. 000
HOUR

112. 21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
13. 500
41.500

0. 000
0. 000
0. 000

54. 000
21. 000
75. 000

225.000
110. 000
335. 000

0. 000
0. 000
0. 000

274.000
162. 000
436. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

86. 500
61.500
148. 000

15. 000
0. 000
15. 000
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ESTI MATE RUN 08/ 30/ 2018

1,986

441.

386.

673.

2,937

26

.00

00

10

.00

92

.00

.00

.00

86

.00

13:33: 54

AMOUNT

6, 105

1,575

1,175

1,813

1, 656

5,282

10, 576

7,069

1,683

90

.00

00

85

.00

76

00

04

26

96

15



CONTI D

PREV QTY/

CAT NO0200

0155

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

208- 00107

208- 00207

210- 00750

210- 00815

210- 04010

210- 04020

210- 04025

210- 04035

212-00006

212-00032

213-00003

C20809
20809-BID
BR0252- 444

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

Er osi on Control

Managenent

*Reset Light Standard

*Reset

Si gn Panel

Adj ust

Manhol e

*Modi fy Inlet

*Modi fy Structure

*Modi fy Guardrail

(Speci al )

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
64. 500
HOUR
115. 45000
290. 000
DAY
164. 37000
15. 000
EACH
1, 448. 81000
8. 000
EACH
58. 83000
3. 000
EACH
2, 139. 26000
19. 000
EACH
2, 813. 14000
2.000
EACH
6, 066. 98000
4,561. 000
LF
16. 15000
2. 250
ACRE
819. 64000
2. 250
ACRE
2, 235. 38000
2. 250
ACRE

460. 22000

QrY TH'S PERI OD
QTY TO DATE

40.
24
64

22.

11.
. 000
11.

000
500
500

000

. 000
29.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 200
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 30/ 2018

2,828

1, 150

11, 252

1,892

53

59

.00

.00

.00

56

.00

78

.00

.00

.00

13:33: 54

AMOUNT

7,446

4,766

15, 936

16, 878

12,133

1,892

53

73

91

.00

.00

84

96

78

.00

.00

.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 213-00061 *Mil ch Tackifier 450. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
0215 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
120. 35000 0. 000 0. 00
0220 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 59000 0. 000 0. 00
0225 304-06007  Aggregate Base Course (Class 6) 1, 188. 000 1, 188. 000
cY 0. 000 0. 00
67.28000 1, 188. 000 79, 928. 64
0230 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 1, 685. 000 57. 000
SY 0. 000 0.00
32. 81000 57.000 1, 870. 17
0235 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 5,471. 000 991. 880
TON 423. 070 50, 891. 09
120. 29000 1,414. 950 170, 204. 34
0240 403-36721 *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 10, 424. 000 2,615. 740
TON 610. 210 66, 732. 57
109. 36000 3, 225. 950 352, 789. 89
0245 411-10255 *Emul si fied Asphalt (Sl ow Setting) 9, 306. 000 918. 000
GAL 363. 000 1, 190. 64
3. 28000 1, 281. 000 4,201. 68
0250 412-01250 Concrete Pavenment (12-1/2 Inch) 1, 000. 000 205. 000
SY 233.000 26, 359. 29
113. 13000 438. 000 49, 550. 94
0255 507-00000 Concrete Slope and Ditch Paving 209. 000 0. 000
cY 0. 000 0. 00
576. 87000 0. 000 0. 00
0260 601-40401 *Structural Concrete Stain 17, 564. 000 17, 564. 000
SF 0. 000 0. 00

1. 44000 17, 564. 000 25,292. 16



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20809-BI D ESTI MATE RUN 08/ 30/ 2018
PRQIECT BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 443. 000 443. 000
LF 0. 000 0. 00
90. 92000 443. 000 40, 277. 56
0270 604-26005 Vane Grate Inlet (Double) (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4, 813. 33000 3. 000 14, 439. 99
0275 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 2,382. 000 0. 000
LF 179. 510 3,667.39
20. 43000 179. 510 3,667.39
0280 606-00710 *Quardrail Type 7 (Style CA) 187. 000 67.000
LF 120. 000 8, 404. 80
70. 04000 187. 000 13, 097. 48
0285 606-00740  *Guardrail Type 7 (Style CE) 2, 064. 000 2,064. 000
LF 0. 000 0. 00
92. 14000 2,064. 000 190, 176. 96
0290 606-00741 *Quardrail Type 7 (Style CE) (Special) 322.000 322.000
LF 0. 000 0. 00
305. 98000 322.000 98, 525. 56
0295 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 048. 24000 0. 000 0. 00
0300 606-01370 *Transition Type 3G 15. 000 0. 000
EACH 1. 000 1,929.61
1, 929. 61000 1. 000 1,929. 61
0305 606-01380 *Transition Type 3H 10. 000 0. 000
EACH 1.000 1,200. 12
1, 200. 12000 1. 000 1, 200. 12
0310 606-01460 *Medi an Ter m nal 1. 000 0. 000
EACH 0. 000 0. 00
4, 587. 64000 0. 000 0.00
0315 607-11525  Fence (Plastic) 475. 000 0. 000
LF 0. 000 0. 00
2.57000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0320 609-21010

0325

609-21020

0330

609- 23000

0335

609- 40042

0340

609- 60011

0344

613- 00206

0345

613- 00306

0350

613- 01200

0355

613-07000

0360

613- 07002

0365 613-07070

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

*Qutter (Special)

*Curb Type 4 (Special)(Vertical)

*Curb Type 6 (Section M

2 In Elec Cond (Bored)

Condui t

*3 Inch Electrical

Condui t

*2 Inch Electrical

*Pul |

Box ( Speci al)

*Type Two Pull Box

*EMS Bal | Marker

( Bor ed)

(Plastic)

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
285. 000 0. 000
LF 0. 000
25. 67000 0. 000
1, 259. 000 0. 000
LF 0. 000
29. 79000 0. 000
16. 000 0. 000
LF 0. 000
23.53000 0. 000
376. 000 0. 000
LF 0. 000
23. 64000 0. 000
3, 229. 000 0. 000
LF 0. 000
10. 94000 0. 000
220. 000 130. 000
LF 0. 000
27. 60000 130. 000
0. 000 0. 000
LF 0. 000
32. 45000 0. 000
2,910. 000 2, 669. 000
LF 0. 000
11. 59000 2, 669. 000
8. 000 0. 000
EACH 0. 000
579. 52000 0. 000
3. 000 0. 000
EACH 0. 000
579. 52000 0. 000
3. 000 0. 000
EACH 0. 000

57. 95000 0.

000

Page 8

ESTI MATE RUN 08/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:33: 54

AMOUNT

3,588

30, 933

.00

.00

.00

.00

.00

00

.00

71

.00

.00

.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20809-BI D ESTI MATE RUN 08/ 30/ 2018
PRQIECT BR0252- 444 ESTI MATE NO. 0006 13:33: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0370 613-10000 *Wring 1. 000 0. 800
LS 0. 000 0. 00
41, 725. 75000 0. 800 33, 380. 60
0375 613-10015 *Breakaway Wring System 15. 000 11. 000
EACH 0. 000 0. 00
98. 52000 11. 000 1,083.72
0380 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
1, 854. 48000 0. 000 0. 00
0385 613-40012  *Light Standard Foundation Speci al 11. 000 11. 000
EACH 0. 000 0. 00
1, 390. 86000 11. 000 15, 299. 46
0386 900-00007  Added Item (Each)/ 30. 000 30. 000
EACH 0. 000 0. 00
718. 75000 30. 000 21,562.50
0390 614-00011 *Sign Panel (Class |) 9. 000 0. 000
SF 0. 000 0. 00
37. 44000 0. 000 0. 00
0395 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 63. 000 0. 000
LF 0. 000 0. 00
26. 74000 0. 000 0. 00
0400 614-72740 *Bl ank Qut Si gn(LED)(Single Faced) 2.000 0. 000
EACH 0. 000 0. 00
5, 447. 53000 0. 000 0. 00
0405 614-72745 *Bl ank Qut Sign Munting Support & Wring 2.000 0. 000
EACH 0. 000 0. 00
1, 159. 05000 0. 000 0. 00
0410 621-00450 *Det our Pavenent 3, 125. 000 3, 125. 000
SY 0. 000 0. 00
61. 00000 3,125. 000 190, 625. 00
0415 625-00000 *Construction Surveying 1.000 0. 480
LS 0. 060 12, 000. 00
200, 000. 00000 0. 540 108, 000. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0416 625-00001 Const Surveying (Hour) 8. 000 0. 000
HOUR 8. 000 1, 200. 00
150. 00000 8. 000 1, 200. 00
0420 626- 00000 *Mobi | i zati on 1. 000 0. 408
LS 0. 000 0. 00
1, 060, 000. 00000 0. 408 432, 480. 00
0421 626- 00005 Mobi | i zati on 4. 000 1.000
DAY 0. 000 0.00
250. 00000 1. 000 250. 00
0425 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 86. 000 0. 000
GAL 0. 000 0. 00
245. 40000 0. 000 0. 00
0430 627-00011  *Pavenent Marking Paint (Waterborne) 505. 000 505. 000
GAL 0. 000 0.00
130. 96000 505. 000 66, 134. 80
0435 627-01001  *Prefornmed Plastic Pavement Marking (Type 1) 1, 774. 000 0. 000
SF 0. 000 0. 00
13. 09000 0. 000 0. 00
0440 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 2,125. 000 0. 000
SF 0. 000 0. 00
16. 36000 0. 000 0. 00
0445 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 179. 000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
18. 54000 0. 000 0. 00
0450 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 254, 000 0. 000
Li ne
) SF 0. 000 0.00
13. 09000 0. 000 0. 00
0455 627-40003 *Met hyl Methacryl ate Pavenent Marking (Inlaid) 2, 263. 000 0. 000
SF 0. 000 0. 00
27.27000 0. 000 0. 00
0460 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 31.500 1,041.08

33. 05000 31.500 1, 041. 08



CONTI D

CAT NO0200

0465

0470

0475

0480

0485

0490

0495

0500

0505

0510

0515

630- 00007

630- 00012

630- 00015

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80350

630- 80355

630- 80358

C20809

20809-BID
BR0252- 444

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control

Management

Coor di nati on

*Uni formed Traffic Control

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
89. 000
DAY
106. 23000
215. 000
DAY
1, 416. 46000
0. 000
HOUR
11. 80000
24.000
EACH
944. 30000
8. 000
EACH
94. 43000
90. 000
EACH
94. 43000
94. 000
EACH
94. 43000
56. 000
EACH
94. 43000
80. 000
EACH
35. 41000
3. 000
EACH
7, 082. 28000
4. 000
EACH

1, 298. 42000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

82. 000
7.000
89. 000

56. 000
21.000
77.000

0. 000
0. 000
0. 000

8.500
0. 000
8. 500

1.500
0.500
2.000

43. 000
2.000
45. 000

44.500
2.500
47.000

28. 000
0. 000
28. 000

40. 000
0. 000
40. 000

1.500
0. 000
1.500

2.000
0. 000
2.000

Page 11

ESTI MATE RUN 08/ 30/ 2018

743.

29, 745

47

188.

236.

66

.00

.00

86

.00

.00

.00

.00

13:33: 54

AMOUNT

9, 454

109, 067

8, 026

188.

4,249

4,438

2,644

1, 416

10, 623

2,596

47

42

.00

55

86

35

21

04

40

42

84



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0520 630-80360

0525

630- 80367

0530

630- 80370

0531

630-80371

0535

630- 80378

0540

630- 80380

0542

630- 80384

0545

630- 85010

0550

630- 85040

0555

632- 00000

0560 700-70010

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

Reset Concrete Barrier (Tenp)

Gd are Screen (Tenporary)

*Traffic Cone

Tubul ar Mar ker

*| mpact Attenuator (Tenporary)

*| npact Attenuator (Truck Munted Attenuator)

(Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
EACH
35. 41000
4. 000
EACH
2, 360. 76000
14, 000. 000
LF
25. 94000
5, 008. 000
LF
0. 52000
4, 140. 000
LF
18. 30000
200. 000
EACH
9. 44000
19. 000
EACH
115. 00000
12. 000
EACH
2, 360. 76000
1. 000
EACH
64, 920. 91000
1. 000
LS
50, 000. 00000
309, 266. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

31.
. 000
31.

6, 570.
. 000
6, 570.

2,504.
2,504.

2, 070.
. 000
2,070.

000

000

. 000
. 000
. 000

000

000

. 000

000
000

000

000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 500
. 000
. 500

. 500
. 100
. 600

. 000
. 000
. 000
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ESTI MATE RUN 08/ 30/ 2018

1, 302.

1, 092.

5, 000.

.00

.00

.00

08

.00

.00

50

.00

.00

00

.00

13:33: 54

AMOUNT

1, 097.

4,721.

170, 425.

1, 302.

37, 881.

944.

1, 092.

9, 443.

32, 460.

30, 000.

71

52

80

08

00

00

50

04

46

00

.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0570 700-70012 F/ A Asphalt Pavenent |ncentive 37, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0575 700-70016 F/ A Fuel Cost Adjustnent 16, 500. 000 2, 829. 940
F A 491. 120 491.12
1. 00000 3, 321. 060 3, 321. 06
0580 700-70018 F/ A Roadway Snpot hness Incentive 36, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0585 700-70019 F/ A Asphalt Cenment Cost Adjustment 41, 000. 000 9, 151. 560
F A 2, 465. 350 2, 465. 35
1. 00000 11, 616. 910 11,616.91
0590 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
F A 1, 626. 000 1, 626. 00
1. 00000 1, 626. 000 1, 626. 00
0595 700-70034 F/ A Coring and Patchi ng 120, 000. 000 12, 743. 680
F A 4,280. 210 4,280.21
1. 00000 17, 023. 890 17, 023. 89
0600 700-70190 F/ A Electric Service 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0605 700-70230 F/ A Conmmuni cation Lines 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0610 700-70380 F/ A Erosion Control 2, 700. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0612 900- 00006 Added Item (Dol lar)/ P/R Wrking Tinme Violation -450. 000 -450. 000
DOL 0. 000 0.00

1. 00000 -450. 000 -450. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0613 900-00006 Added Item (Dollar)/ Extra Wrk - Renoval of Concrete 2,798. 790 0. 000
Pavenent (Pl ani ng)
DOL 2,798.790 2,798.79
1. 00000 2,798.790 2,798.79

CAT 0200 CURRENT AMT $ 7,052,817.17$ 298,136.99$ 2, 863,478.54
CAT NO0300 1-17-NH

0615 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 1, 369. 000 53. 000
5% 528. 000 5, 253. 60
9. 95000 581. 000 5, 780. 95
0620 202- 00426 *Renpval of Bridge Railing (Special) 163. 000 81. 420
LF 81. 580 5,282.31
64. 75000 163. 000 10, 554. 25
0625 202-00453 Renoval of Portions of Present Structure (O ass 2) 21.000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0630 202-00504 Renopval of Expansion Device 309. 000 102. 000
LF 207. 000 25,318. 17
122. 31000 309. 000 37,793.79
0635 206- 00065 Structure Backfill (FlowFill) 65. 000 50. 000
cY 15. 000 2,182.95
145. 53000 65. 000 9, 459. 45
0640 210-04020 *Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
2,813. 14000 2.000 5, 626. 28
0645 515-00120 *Waterproofing (Menbrane) 4, 354. 000 1, 475.000
SY 0. 000 0. 00
19. 15000 1, 475. 000 28, 246. 25
0650 518-01004 Bri dge Expansion Device (0-4 Inch) 309. 000 102. 000
LF 0. 000 0. 00
182. 70000 102. 000 18, 635. 40
0650 MATERI AL ALLOMANCE Expansi on Device 207. 000
LF 0. 000 0. 00

7.57000 207. 000 1, 566. 99



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0655 518-03000 Sawi ng and Seal i ng Bridge Joint 309. 000 0. 000
LF 102. 000 2,245.02
22.01000 102. 000 2,245. 02
0660 601-06100 Concrete (Patching) 44.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0665 601-40401 *Structural Concrete Stain 2, 244. 000 2, 244.000
SF 0. 000 0. 00
1. 44000 2,244.000 3,231. 36
0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 5,102. 000 1, 249. 000
LB 0. 000 0. 00
0. 96000 1, 249. 000 1,199. 04
0675 606-10705 *Bridge Rail Type 7 (Special) 163. 000 81. 080
LF 0. 000 0. 00
124. 68000 81. 080 10, 109. 05
0680 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 1, 245. 000
SF 0. 000 0. 00
0. 45000 1, 245. 000 560. 25

CAT 0300 CURRENT AMT $ 276,703.33 % 40,282.05% 135,008.08
CAT NO0301 1-17-N

0685 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 1, 367. 000 17. 000
Sy 0. 000 0.00
9. 95000 17. 000 169. 15
0690 202-00426 Renoval of Bridge Railing (Special) 183. 000 79.170
LF 0. 000 0. 00
64. 75000 79.170 5,126. 26
0695 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 21. 000 0. 000
5% 0. 000 0.00
153. 85000 0. 000 0. 00
0700 202- 00504 Renoval of Expansion Device 324. 000 104. 000
LF 0. 000 0. 00

122. 31000 104. 000 12,720.24



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-NI

0705 206- 00065 Structure Backfill (FlowFill) 41. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0710 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0715 515-00120  *Waterproofing (Menbrane) 4, 366. 000 0. 000
Sy 0. 000 0. 00
19. 15000 0. 000 0. 00
0720 518-01004 Bri dge Expansion Device (0-4 Inch) 324.000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
0720 MATERI AL ALLOWANCE Expansi on Devi ce 324. 000
LF 0. 000 0. 00
7.22000 324. 000 2,339.28
0720 MATERI AL ALLOMANCE Bri dge Expansion Device (0-4") 0. 000
LF 60. 000 6, 300. 00
105. 00000 60. 000 6, 300. 00
0725 518-03000 Sawi ng and Seal i ng Bridge Joint 324.000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0730 601-06100 Concrete (Patching) 46. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0735 601-40401 *Structural Concrete Stain 2, 236. 000 2, 236. 000
SF 0. 000 0. 00
1. 44000 2,236. 000 3,219. 84
0740 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 528. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0745 606-10705 *Bridge Rail Type 7 (Special) 183. 000 79. 330
LF 0. 000 0. 00

124. 68000 79. 330 9, 890. 86



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-NI

0750 613-00200 *2 Inch Electrical Conduit 158. 000 73.000
LF 0. 000 0.00
11. 59000 73.000 846. 07
0755 625-00100 *Gound Penetrating Radar Survey 4, 530. 000 1, 362. 000
SF 0. 000 0. 00
0. 45000 1, 362. 000 612. 90
CAT 0301 CURRENT AMT $ 282,477.88 % 6,300.00 $ 41, 224. 60

CAT NO0302 1-17-NJ

0760 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 565. 000 2. 000
5% 0. 000 0.00
9. 95000 2.000 19. 90
0765 202-00426 Renoval of Bridge Railing (Special) 202. 000 98. 000
LF 0. 000 0. 00
64. 75000 98. 000 6, 345. 50
0770 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 25. 000 0. 000
5% 0. 000 0.00
153. 85000 0. 000 0. 00
0775 202- 00504 Renoval of Expansion Device 160. 000 84. 000
LF 0. 000 0. 00
122.31000 84. 000 10, 274. 04
0780 206- 00065 Structure Backfill (FlowFill) 23. 000 0. 000
cY 23.000 3,347.19
145. 53000 23.000 3,347.19
0785 210-04020 *Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0790 509-08102 Provi de Tenporary Support 2.000 0. 000
EACH 0. 000 0.00
4,906. 78000 0. 000 0. 00
0795 515-00120  *Waterproofing (Menbrane) 2,505. 000 1, 228. 200
SY 0. 000 0. 00

19. 15000 1, 228. 200 23,520. 03



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0800 518-01004 Bri dge Expansion Device (0-4 I|nch) 160. 000 84. 000
LF 0. 000 0. 00
182. 70000 84. 000 15, 346. 80
0800 MATERI AL ALLOMNCE Expansi on Devi ce 76.000
LF 0. 000 0. 00
29. 24000 76. 000 2,222.24
0800 MATERI AL ALLOWANCE Bri dge Expansion Device (0-4") 0. 000
LF 50. 000 5, 250. 00
105. 00000 50. 000 5, 250. 00
0805 518- 03000 Sawi ng and Seal i ng Bridge Joint 160. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0810 601-06100 Concrete (Patching) 25. 000 0. 000
cY 0. 000 0.00
440. 00000 0. 000 0. 00
0815 601-40401 *Structural Concrete Stain 1, 615. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0820 602-00020 *Reinforcing Steel (Epoxy Coated) 2,944. 000 1, 030. 000
LB 0. 000 0.00
0. 96000 1, 030. 000 988. 80
0825 606-10705 *Bridge Rail Type 7 (Special) 202. 000 95. 920
LF 0. 000 0. 00
124. 68000 95. 920 11, 959.31
0830 613-00200 *2 Inch Electrical Conduit 206. 000 0. 000
LF 0. 000 0.00
11. 59000 0. 000 0. 00
0835 625-00100 *Gound Penetrating Radar Survey 2,520. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00

CAT 0302 CURRENT AMT $ 186, 487.22 % 8,597.19% 79, 273.81



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0840 202-00217 *Renpbve Concrete Pavement (Planing) (Special) 462. 000 0. 000
SY 274.000 2,726.30
9. 95000 274.000 2,726.30
0845 202-00426 Renoval of Bridge Railing (Special) 129. 000 64.170
LF 64. 830 4,197.74
64. 75000 129. 000 8,352. 75
0850 202-00453  Renoval of Portions of Present Structure (Class 2) 18. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0. 00
0855 202- 00504 Renoval of Expansion Device 144. 000 48. 000
LF 96. 000 11,741.76
122. 31000 144. 000 17,612. 64
0860 206- 00065 Structure Backfill (FlowFill) 39. 000 4.000
cY 10. 000 1, 455. 30
145. 53000 14. 000 2,037.42
0865 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 1. 000 2,813.14
2,813. 14000 1. 000 2,813.14
0870 515-00120  *Waterproofing (Menbrane) 1, 327. 000 443. 000
Sy 0. 000 0. 00
19. 15000 443. 000 8, 483. 45
0875 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144.000 48. 000
LF 0. 000 0. 00
154. 09000 48. 000 7,396. 32
0880 518-03000 Sawi ng and Seal i ng Bridge Joint 144. 000 0. 000
LF 48. 000 1, 056. 48
22.01000 48. 000 1, 056. 48
0885 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0890 601-40401  *Structural Concrete Stain 783. 000 676. 000
SF 0. 000 0. 00

1. 44000 676. 000 973. 44



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0895 602-00020 *Reinforcing Steel (Epoxy Coated) 2,221.000 401. 000
LB 793. 000 761. 28
0. 96000 1, 194. 000 1, 146. 24
0900 606-10705 *Bridge Rail Type 7 (Special) 65. 000 63. 900
LF 0. 000 0. 00
124. 68000 63. 900 7,967. 05
0905 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 65. 000 4, 760. 60
73. 24000 65. 000 4,760. 60
0910 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 1, 386. 000
SF 0. 000 0. 00
0. 45000 1, 386. 000 623. 70

CAT 0303 CURRENT AMT $ 120, 365.88 % 29,512.60 % 65, 949. 53
CAT NO0304 1-17-NL

0915 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 356. 000 73. 000
Sy 0. 000 0.00
9. 95000 73. 000 726. 35
0920 202-00426 Renoval of Bridge Railing (Special) 129. 000 64. 170
LF 0. 000 0. 00
64. 75000 64.170 4,155.01
0925 202-00453  Renoval of Portions of Present Structure (Class 2) 18. 000 0. 000
Sy 0. 000 0.00
153. 85000 0. 000 0. 00
0930 202- 00504 Renoval of Expansion Device 144. 000 48. 000
LF 0. 000 0. 00
122.31000 48. 000 5, 870. 88
0935 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0.00
145. 53000 0. 000 0. 00
0940 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00

2,813. 14000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0945 515-00120  *Waterproofing (Menbrane) 1, 327. 000 0. 000
Sy 0. 000 0. 00
19. 15000 0. 000 0. 00
0950 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144.000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
0955 518-03000 Sawi ng and Seal ing Bridge Joint 144. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0960 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0965 601-40401  *Structural Concrete Stain 784. 000 676. 000
SF 0. 000 0.00
1. 44000 676. 000 973. 44
0970 602-00020 *Reinforcing Steel (Epoxy Coated) 2,221.000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0975 606-10705 *Bridge Rail Type 7 (Special) 65. 000 65. 000
LF 0. 000 0.00
124. 68000 65. 000 8, 104. 20
0980 606-11032 *Bridge Rail Type 10M (Special) 65. 000 0. 000
LF 0. 000 0. 00
73.24000 0. 000 0. 00
0985 613-00200 *2 Inch Electrical Conduit 129. 000 0. 000
LF 0. 000 0.00
11. 59000 0. 000 0. 00
0990 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 1, 386. 000
SF 0. 000 0. 00
0. 45000 1, 386. 000 623. 70

CAT 0304 CURRENT AMT $ 120,807.73 % 0.00% 20, 453. 58



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

0995 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 785. 000 97. 000
Sy 0. 000 0.00
9. 95000 97. 000 965. 15
1000 202-00426 Renoval of Bridge Railing (Special) 134. 000 68. 080
LF 65. 920 4,268. 32
64. 75000 134. 000 8,676.50
1005 202-00453  Renpval of Portions of Present Structure (O ass 2) 19. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
1010 202- 00504 Renoval of Expansion Device 211. 000 76. 000
LF 135. 000 16, 511. 85
122.31000 211.000 25,807. 41
1015 202-06530 Cean Drain Pipe (Special) 1. 000 0. 000
EACH 0. 000 0.00
2,139. 26000 0. 000 0. 00
1020 206-00065 Structure Backfill (FlowFill) 39. 000 5. 000
cY 10. 000 1, 455. 30
145. 53000 15. 000 2,182.95
1025 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 1.000 2,813.14
2,813. 14000 1. 000 2,813.14
1030 513-00690 Bridge Drain (Special) 1. 000 0. 000
EACH 1. 000 2,193. 66
2,193. 66000 1.000 2,193. 66
1035 515-00120  *Waterproofing (Menbrane) 4, 063. 000 1, 392. 000
Sy 0. 000 0.00
19. 15000 1, 392. 000 26, 656. 80
1040 518-01004 Bri dge Expansion Device (0-4 Inch) 211. 000 76. 000
LF 135. 000 24, 664.50
182. 70000 211.000 38, 549. 70
1045 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 0. 000
LF 76. 000 1,672.76

22.01000 76. 000 1,672.76



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1050 601-06100 Concrete (Patching) 31.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1055 601- 40401 *Structural Concrete Stain 2, 060. 000 2, 060. 000
SF 0. 000 0. 00
1. 44000 2, 060. 000 2,966. 40
1060 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 143. 000 933. 000
LB 1, 655. 000 1, 588. 80
0. 96000 2,588. 000 2,484. 48
1065 606-10705 *Bridge Rail Type 7 (Special) 69. 000 69. 000
LF 0. 000 0. 00
124. 68000 69. 000 8,602. 92
1070 606-11032 *Bridge Rail Type 10M (Speci al) 67. 000 0. 000
LF 67.000 4,907.08
73. 24000 67.000 4,907. 08
1075 625-00100 *Ground Penetrating Radar Survey 4, 304. 000 1, 330. 000
SF 0. 000 0. 00
0. 45000 1, 330. 000 598. 50

CAT 0305 CURRENT AMT $ 214,110.28 % 60,075.41% 129,077.45
CAT NO0306 1-17-NO

1080 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 268. 000 246. 000
5% 0. 000 0.00
9. 95000 246. 000 2,447.70
1085 202-00426 Renoval of Bridge Railing (Special) 131. 000 68. 420
LF 0. 000 0. 00
64. 75000 68. 420 4, 430. 20
1090 202-00453  Renpval of Portions of Present Structure (O ass 2) 19. 000 0. 000
5% 0. 000 0.00
153. 85000 0. 000 0. 00
1095 202- 00504 Renoval of Expansion Device 211. 000 68. 500
LF 0. 000 0. 00

122. 31000 68. 500 8,378. 24



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1100 202-06530 Cean Drain Pipe (Special) 4.000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1105 206-00065 Structure Backfill (FlowFill) 38. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1110 513-00690 Bridge Drain (Special) 4.000 2.000
EACH 0. 000 0. 00
2,193. 66000 2.000 4,387.32
1115 515-00120 *Wat er proofi ng (Menbrane) 4, 054. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1120 518-01004 Bri dge Expansion Device (0-4 I|nch) 211. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
1125 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1130 601-06100 Concrete (Patching) 31.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1135 601- 40401 *Structural Concrete Stain 2, 056. 000 2, 056. 000
SF 0. 000 0. 00
1. 44000 2, 056. 000 2, 960. 64
1140 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 143. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1145 606-10705 *Bridge Rail Type 7 (Special) 75. 000 75. 000
LF 0. 000 0. 00
124. 68000 75. 000 9, 351. 00
1150 606-11032 *Bridge Rail Type 10M ( Speci al) 66. 000 0. 000
LF 0. 000 0. 00

73.24000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1155 613-00200 *2 Inch Electrical Conduit 131. 000 69. 000
LF 0. 000 0.00
11. 59000 69. 000 799.71
1160 625-00100 *Ground Penetrating Radar Survey 4,228.000 1, 311. 000
SF 0. 000 0. 00
0. 45000 1,311. 000 589. 95
CAT 0306 CURRENT AMT $ 220,792.79% 0.00% 33,344.76

CAT NO0307 1-17-NQ

1165 202-00217 *Renove Concrete Pavenent (Planing) (Special) 492. 000 0. 000
SY 76. 000 756. 20
9. 95000 76. 000 756. 20
1170 202-00426 Renoval of Bridge Railing (Special) 131. 000 65. 330
LF 65.670 4,252.13
64. 75000 131. 000 8,482. 25
1175 202-00453  Renoval of Portions of Present Structure (O ass 2) 23. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0. 00
1180 202- 00504 Renoval of Expansion Device 148. 000 54. 000
LF 94. 000 11, 497. 14
122. 31000 148. 000 18, 101. 88
1185 206- 00065 Structure Backfill (FlowFill) 39. 000 10. 000
CcY 10. 000 1, 455. 30
145. 53000 20. 000 2,910. 60
1190 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 1. 000 2,813.14
2,813. 14000 1.000 2,813.14
1195 515-00120  *Waterproofing (Menbrane) 1, 564. 000 566. 000
5% 0. 000 0. 00
19. 15000 566. 000 10, 838. 90
1200 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 54. 000
LF 0. 000 0. 00

154. 09000 54. 000 8, 320. 86



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1205 518-03000 Sawi ng and Seal i ng Bridge Joint 148. 000 0. 000
LF 54. 000 1,188.54
22.01000 54. 000 1, 188. 54
1210 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1215 601-40401  *Structural Concrete Stain 800. 000 800. 000
SF 0. 000 0.00
1. 44000 800. 000 1, 152. 00
1220 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 300. 000 450. 000
LB 810. 000 777.60
0. 96000 1, 260. 000 1, 209. 60
1225 606- 10705 *Bridge Rail Type 7 (Special) 66. 000 66. 000
LF 0. 000 0.00
124. 68000 66. 000 8, 228. 88
1230 606-11032 *Bridge Rail Type 10M ( Speci al) 66. 000 0. 000
LF 66. 000 4,833.84
73.24000 66. 000 4,833. 84
1235 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 1, 400. 000
SF 0. 000 0.00
0. 45000 1, 400. 000 630. 00

CAT 0307 CURRENT AMI ¢  128,033.56$ 27,573.89% 69, 466. 69
CAT NO0308 1-17-NR

1240 202-00217 *Renove Concrete Pavenent (Planing) (Special) 406. 000 144.000
5% 0. 000 0. 00
9. 95000 144.000 1,432. 80
1245 202-00426 Renoval of Bridge Railing (Special) 130. 000 65. 580
LF 0. 000 0.00
64. 75000 65. 580 4,246. 31
1250 202-00453  Renoval of Portions of Present Structure (Class 2) 23.000 0. 000
SY 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 1-17-NR

1255 202-00504 Renoval of Expansion Device 148. 000 50. 000
LF 0. 000 0. 00
122. 31000 50. 000 6, 115. 50
1260 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1265 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1270 515-00120  *Waterproofing (Menbrane) 1, 564. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1275 518-01001 Bridge Expansion Joint (Asphaltic Plug) 148. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
1280 518-03000 Sawi ng and Seal i ng Bridge Joint 148. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1285 601-06100 Concrete (Patching) 23.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1290 601-40401 *Structural Concrete Stain 800. 000 800. 000
SF 0. 000 0. 00
1. 44000 800. 000 1, 152. 00
1295 602-00020 *Reinforcing Steel (Epoxy Coated) 2, 300. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1300 606-10705 *Bridge Rail Type 7 (Special) 67. 000 67.000
LF 0. 000 0. 00
124. 68000 67.000 8, 353. 56
1305 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00

73.24000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 1-17-NR

1310 613-00200 *2 Inch Electrical Conduit 130. 000 65. 000
LF 0. 000 0.00
11. 59000 65. 000 753. 35
1315 625-00100 *Ground Penetrating Radar Survey 4, 379. 000 1, 316. 000
SF 0. 000 0. 00
0. 45000 1, 316. 000 592. 20
CAT 0308 CURRENT AMT $ 128,671.25$ 0.00% 22,645.72

CAT NO0309 1-17-NG

1320 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 441. 000 0. 000
SY 35. 000 348. 25
9. 95000 35. 000 348. 25
1325 202-00426 Renoval of Bridge Railing (Special) 166. 000 70. 000
LF 0. 000 0. 00
64. 75000 70. 000 4,532.50
1330 202-00453  Renpval of Portions of Present Structure (O ass 2) 21. 000 0. 000
5% 0. 000 0.00
153. 85000 0. 000 0. 00
1335 202- 00504 Renoval of Expansion Device 147. 000 85. 000
LF 0. 000 0. 00
122.31000 85. 000 10, 396. 35
1340 206- 00065 Structure Backfill (FlowFill) 21. 000 0. 000
cY 14.000 2,037. 42
145. 53000 14. 000 2,037. 42
1345 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1350 515-00120  *Waterproofing (Menbrane) 2,194. 000 0. 000
SY 1, 106. 500 21,189. 48
19. 15000 1, 106. 500 21, 189. 48
1355 518-01004 Bri dge Expansion Device (0-4 Inch) 147. 000 85. 000
LF 0. 000 0. 00

182. 70000 85. 000 15, 529. 50



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 20809-BID ESTI MATE RUN
PRQIECT BR0252- 444 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0309 1-17-NG
1355 MATERI AL ALLOWANCE Expansi on Device 62. 000
LF 0. 000 0. 00
31. 83000 62. 000 1, 973. 46
1355 MATERI AL ALLOMNCE Bri dge Expansi on Device (0-4") 0. 000
LF 50. 000 5, 250. 00
105. 00000 50. 000 5, 250. 00
1360 518-03000 Sawi ng and Seal ing Bridge Joint 147. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1365 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1370 601-40401  *Structural Concrete Stain 1, 322. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1375 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,294.000 1, 046. 000
LB 0. 000 0. 00
0. 96000 1, 046. 000 1,004. 16
1380 606- 10705 *Bridge Rail Type 7 (Special) 166. 000 69.570
LF 0. 000 0. 00
124. 68000 69. 570 8,673.99
1385 613-00200 *2 Inch Electrical Conduit 194. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
1390 625-00100 *Gound Penetrating Radar Survey 2,436. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0309 CURRENT AMT $ 152,591.07 $ 28,825.15% 70,935.11
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1395 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 749. 82000 1.000 32,749. 82



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 20809- BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0006 13:33: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1400 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0.00
46, 528. 84000 0. 000 0. 00
1402 900-00006 Added Item (Dollar)/ Field Lab Overhead Conpensation 13, 200. 000 13, 200. 000
for Deleted Item
DOL 0. 000 0. 00
1. 00000 13, 200. 000 13, 200. 00
1405 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,310. 40000 2.000 4,620. 80
CAT 0400 CURRENT AMT  $ 50,570.62 $ 0.00$ 50, 570. 62

PRQJECT TOTAL CURRENT AMI $ 8,934,428.78%  499,303.28$ 3,581, 428. 49



